HWY- RAKD300C- PE STATE OF WASHI NGTON DATE: 10/ 16/ 20

DEPARTMENT OF TRANSPORTATI ON TI ME: 13:52:33
LEDCGER PRE- ESTI VATE REPORT PACE: 1
PAYEE: MAX J. KUNEY COVPANY
CONTRACT 00- 9385 DI STRICT 5 PROIECT ENG NEER JERRY WOOD
ESTI MATE 22 WORK DONE TO 10- 05- 2020

DAYS CHARGED PRI OR THI S ESTI MATE: 209.0
PRQIECT DESCRI PTI ON CLEANI NG PAI NTI NG METAL SURGACES ON BRI D
SR 090 MP 79.38 TO 81.68

-------------------- QUANTI TY/ AMOUNT - === - = mmsmcomemao o -
ITEM GRP UNIT PRICE UNIT PLANNED REVI SED CURRENT ESTI MATE  NEW TOTAL TO DATE

003 REMOVI NG PAI NT LI NE

01 $1. 0000 L.F. 4, 040. 00 8, 667.00 25, 056. 00
$4, 040. 00 $8, 667. 00 $25, 056. 00
| TEM TOTALS ( 620.20% OF PLANNED) 4,040. 00 8,667. 00 25, 056. 00
$4, 040. 00 $8, 667. 00 $25, 056. 00

008 ROADWAY EXCAVATI ON | NCL. HAUL - AREA B

01 $13. 0000 C.Y. 6, 370. 00 80. 80 7,780.10

$82, 810. 00 $1, 050. 40 $101, 141. 30

03 1, 090. 00 64. 50

$14, 170. 00 $838. 50

05 1, 995. 00 0. 00

$25, 935. 00 $0. 00

MAJOR | TEM TOTALS 83. 36% OF PLANNED 9, 455. 00 80. 80 , 844. 60
82.97% OF REVI SED $122, 915. 00 $1, 050. 40 $101 979. 80

009 UNSUI TABLE FOUNDATI ON EXCAVATI ON | NCL. HAUL

01 $28. 0000 cY. 500. 00 175. 00 2,018. 80
$14, 000. 00 $4, 900. 00 $56, 526. 40
03 250. 00 0. 00
$7, 000. 00 $0. 00
05 250. 00 239. 30 239. 30
$7, 000. 00 $6, 700. 40 $6, 700. 40
| TEM TOTALS ( 225.81% OF PLANNED) , 000. 00 414. 30 2,258.10

$28 000. 00 $11, 600. 40 $63, 226. 80



HWY- RAKD300C- PE

STATE OF WASHI NGTON
DEPARTMENT OF TRANSPORTATI ON
LEDCGER PRE- ESTI VATE REPORT

DATE: 10/ 16/ 20
TIME: 13:52:33
PAGE: 2

CONTRACT 00- 9385
ESTI MATE 22

SR 090 MP 79.38 TO 81.68
ITEM GRP UNIT PRICE UNIT PLANNED REVI SED CURRENT LoTi MATE
012  DETOUR REMOVAL

01 $250, 000. 0000 L. S. $138, 006. 50 $13, 572. 61
03 $83, 386. 00 $16, 677. 20
05 $28, 607. 50
MAJOR | TEM TOTALS (  33.27% OF PLANNED) $250, 000.00 $30, 249. 81
015 QUARRY SPALLS
01 $36.0000 C.Y. 500. 00 388. 76
$18, 000. 00 $13, 995, 36
03 250. 00
$9, 000. 00
05 250. 00 239. 30
$9, 000. 00 $8, 614. 80
MAJOR | TEM TOTALS ( 236.30% OF PLANNED)  1,000.00  149. 46-
$36. 000. 00 $5, 380. 56
027 FORCE ACCOUNT FORMB FOR FULL DEPTH DECK REPAI R
02 $20, 000. 0000  EST. $10, 000. 00
04 $10, 000. 00 $8, 812. 78
| TEM TOTALS ( 102.43% OF PLANNED) $20,000.00 $8,812. 78
028 FURTHER DECK PREPARATI ON - EXI ST. REPAIR MATL 90/ 134N
04 $30.0000  S.F. 180. 00 114. 70
$5, 400. 00 $3, 441. 00
| TEM TOTALS ( 153.22% OF PLANNED)  180.00  114.70

DI STRICT 5 PROJECT ENG NEER JERRY WOOD
WORK DONE TO 10- 05- 2020

DAYS CHARGED PRI OR THI S ESTI MATE: 209.0

PRQIECT DESCRI PTI ON CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

$5, 400. 00 $3, 441.



HWY- RAKD300C- PE STATE OF WASHI NGTON DATE: 10/ 16/ 20

DEPARTMENT OF TRANSPORTATI ON TI ME: 13:52:33
LEDCGER PRE- ESTI VATE REPORT PACE: 3
CONTRACT 00- 9385 DI STRICT 5 PROJECT ENG NEER JERRY WOOD
ESTI MATE 22 WORK DONE TO 10- 05- 2020

DAYS CHARGED PRI OR THI S ESTI MATE: 209.0
PRQIECT DESCRI PTI ON CLEANI NG PAI NTI NG METAL SURGACES ON BRI D
SR 090 MP 79.38 TO 81.68

|TEM GRP UNIT PRICE N T PLANNED REVI SED ~ CURRENT ESTI MATE,  NEW TOTAL TO DATE
030 CLEANING AND PAI NTI NG BRI DGE NO. 90/ 134N
05 $800, 000. 0000 L. S. $800, 000. 00 $400, 000. 00 $800, 000. 00
MAJOR | TEM TOTALS (  100.00% OF PLANNED) $800,000.00 $400,000.00 $800, 000. 00
032 CLEANING SEALING AND CAULKI NG PACK RUST
03 $18.0000 L.F. 3, 000. 00 2,991. 90
$54. 000. 00 $53' 854. 20
05 4, 000. 00 990. 40 990. 40
$72. 000. 00 $17, 827. 20 $17, 827. 20
MAJOR | TEM TOTALS (  56.89% OF PLANNED) 7,000.00 990.40 3,982.30
$126. 000. 00 $17, 827. 20 $71 681. 40
033  CONTAI NVENT OF ABRASI VES
03 $500, 000. 0000 L. S. $222, 222. 00 $222, 222. 00
05 $277, 778. 00 $75, 000. 00 $277, 778. 00
MAJOR | TEM TOTALS ( 100.00% OF PLANNED) $500,000.00 $75,000.00 $500, 000. 00
034  TESTING AND DI SPOSAL OF CONTAI NVENT WASTE
03 $200, 000. 0000  EST. $100, 000. 00 $127, 003. 06
05 $100, 000. 00 $132, 720. 48 $132, 720. 48
MAJOR | TEM TOTALS ( 129.86% OF PLANNED) $200,000.00 $132,720.48 $259, 723. 54
035 CRUSHED SURFACI NG BASE COURSE
01 $20.0000  TON 23, 762. 00 3,948, 28 37, 194. 06
$475. 240. 00 $78. 965. 60 $743. 881, 20

02 2,675.00 0. 00
$53, 500. 00 $0. 00



HWY- RAKD300C- PE

STATE OF WASHI NGTON

DEPARTMENT OF TRANSPORTATI ON

LEDCGER PRE- ESTI VATE REPORT

DATE: 10/ 16/ 20
TI ME: 13:52:33
PACE: 4

CONTRACT 00- 9385
ESTI MATE 22

ITEM GRP UNT PRICE

DI STRICT 5
WORK DONE TO 10- 05- 2020

DAYS CHARGED PRI OR THI S ESTI MATE: 209.0

PROJECT ENG NEER JERRY WOOD

PRQIECT DESCRI PTI ON CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

SR 090 MP

UNI'T

035 CRUSHED SURFACI NG BASE COURSE
03 $20. 0000 TON 2,675.00
$53, 500. 00
04 2, 605. 00
$52, 100. 00
05 2,660. 00
$53, 200. 00
MAJOR | TEM TOTALS 109. 47% OF PLANNED 34,377.00
111. 45% OF REVI SED $687, 540. 00
038 CEMENT CONC. PAVEMENT
01 $320. 0000 cY. 7, 039. 00
$2, 252, 480. 00
MAJOR | TEM TOTALS ( 100. 06% OF PLANNED) 7,039. 00
$2, 252, 480. 00
042 REPLACE CEMENT CONCRETE PANEL
01 $410. 0000 S.Y. 550. 00
$225, 500. 00
MAJOR | TEM TOTALS 102. 34% OF PLANNED 550. 00
96. 76% OF REVI SED $225, 500. 00
048 PLANI NG Bl TUM NOUS PAVEMENT
01 $4. 0000 S.Y. 21,172.00
$84, 688. 00
MAJOR | TEM TOTALS E 54.12% OF PLANNED; 21,172.00
51. 84% OF REVI SED $84, 688. 00

79.38 TO 81.68

- QUANTI TY/ AMOUNT
CURRENT ESTI MATE

550.
$176, 048.

550.
$176, 048.

401.
$164, 660.
401.
$164, 660.

10, 544.
$42, 176.
10, 544.
$42, 176.

1,120.
$22, 410.

38, 314.
$766, 291.

7, 043.
$2, 253, 936.

7, 043.
$2, 253, 936.

532.
$218, 185.

532.
$218, 185.



HWY- RAKD300C- PE STATE OF WASHI NGTON DATE: 10/ 16/ 20

DEPARTMENT OF TRANSPORTATI ON TI ME: 13:52:33
LEDCGER PRE- ESTI VATE REPORT PACE: 5
CONTRACT 00- 9385 DI STRICT 5 PROJECT ENG NEER JERRY WOOD
ESTI MATE 22 WORK DONE TO 10- 05- 2020

DAYS CHARGED PRI OR THI S ESTI MATE: 209.0
PRQIECT DESCRI PTI ON CLEANI NG PAI NTI NG METAL SURGACES ON BRI D
SR 090 MP 79.38 TO 81.68

-------------------- QUANTI TY/ AMOUNT - === - = mmsmcomemao o -
ITEM GRP UNIT PRICE UNIT PLANNED REVI SED CURRENT ESTI MATE  NEW TOTAL TO DATE

049 HVA CL. 1/2 IN PG 64H 28

01 $106. 0000 TON 13, 876. 00 936. 40 15,292. 76
$1, 470, 856. 00 $99, 258. 40 $1, 621, 032. 56

02 2,019. 00 329. 30
$214, 014. 00 $34, 905. 80

03 974. 00 460. 20
$103, 244. 00 $48, 781. 20

04 2,125.00 344. 17
$225, 250. 00 $36, 482. 02

05 535. 00 520. 63
$56, 710. 00 $55, 186. 78

MAJOR | TEM TOTALS 86. 31% OF PLANNED 19, 529. 00 936. 40 16, 947. 06
86. 78% OF REVI SED $2, 070, 074. 00 $99, 258. 40 $1, 796, 388. 36

054 ERCSI ON CONTROL AND WATER POLLUTI ON PREVENTI ON

01 $7,500. 0000 L.S. $1, 500. 00 $72. 00 $1, 302. 00
02 $1, 500. 00 $72. 00 $1, 302. 00
03 $1, 500. 00 $72. 00 $1, 302. 00
04 $1, 500. 00 $72. 00 $1, 302. 00
05 $1, 500. 00 $72. 00 $1, 302. 00
| TEM TOTALS (  86.80% OF PLANNED) $7,500.00 $360.00 $6, 510. 00

058 ENVI RONMVENTAL COWVPLI ANCE LEAD
02 $15, 000. 0000 L.S. $7, 358. 49 $705. 60 $6, 732. 60
04 $7,641.51 $734. 40 $7, 007. 40

| TEM TOTALS ( 91. 60% OF PLANNED) $15, 000. 00 $1, 440. 00 $13, 740. 00



HWY- RAKD300C- PE STATE OF WASHI NGTON DATE: 10/ 16/ 20

DEPARTMENT OF TRANSPORTATI ON TI ME: 13:52:33
LEDCGER PRE- ESTI VATE REPORT PACE: 6
CONTRACT 00- 9385 DI STRICT 5 PROJECT ENG NEER JERRY WOOD
ESTI MATE 22 WORK DONE TO 10- 05- 2020

DAYS CHARGED PRI OR THI S ESTI MATE: 209.0
PRQIECT DESCRI PTI ON CLEANI NG PAI NTI NG METAL SURGACES ON BRI D
SR 090 MP 79.38 TO 81.68

Qoo QUANTI TY/ AMOUNT - === - = mmsmcomemao o - >
ITEM GRP UNIT PRICE UNIT PLANNED REVI SED CURRENT ESTI MATE ~ NEW TOTAL TO DATE
060 BEAM GUARDRAI L TYPE 31 NON FLARED TERM NAL
01 $3, 100. 0000  EACH 6. 00 1. 00 3. 00
$18, 600. 00 $3, 100. 00 $9, 300. 00
| TEM TOTALS (  50.00% OF PLANNED) 6. 00 1. 00 3. 00
$18, 600. 00 $3, 100. 00 $9, 300. 00
061 BEAM GUARDRAI L TYPE 11
01 $155.0000 L.F. 25. 00 25. 00 25. 00
$3, 875. 00 $3, 875. 00 $3, 875. 00
| TEM TOTALS (  100.00% OF PLANNED) 25. 00 25. 00 25. 00
$3, 875. 00 $3, 875. 00 $3, 875. 00
063 BEAM GUARDRAI L TRANSI TI ON SECTI ON TYPE 21
01 $3, 600. 0000  EACH 1. 00 1. 00 1. 00
$3, 600. 00 $3, 600. 00 $3, 600. 00
| TEM TOTALS ( 100.00% OF PLANNED) 1. 00 1. 00 1. 00
$3, 600. 00 $3, 600. 00 $3, 600. 00
064  BEAM GUARDRAI L ANCHOR TYPE 10
01 $2, 600. 0000  EACH 3. 00 1.00 1.00
$7, 800. 00 $2, 600. 00 $2, 600. 00
| TEM TOTALS (  33.33% OF PLANNED) 3. 00 1. 00 1. 00
$7, 800. 00 $2, 600. 00 $2, 600. 00
069  OPERATI ON OF TRANSPORTABLE ATTENUATOR
01 $45.0000 HR 86. 00 247. 50 2,372.50
$3, 870. 00 $11, 137. 50 $106, 762. 50
| TEM TOTALS (2, 758. 72% OF PLANNED) 86. 00 247.50 2,372.50

$3, 870. 00 $11, 137. 50 $106, 762. 50



HWY- RAKD300C- PE STATE OF WASHI NGTON DATE: 10/ 16/ 20

DEPARTMENT OF TRANSPORTATI ON TI ME: 13:52:33
LEDCGER PRE- ESTI VATE REPORT PACE: 7
CONTRACT 00- 9385 DI STRICT 5 PROJECT ENG NEER JERRY WOOD
ESTI MATE 22 WORK DONE TO 10- 05- 2020

DAYS CHARGED PRI OR THI S ESTI MATE: 209.0
PRQIECT DESCRI PTI ON CLEANI NG PAI NTI NG METAL SURGACES ON BRI D
SR 090 MP 79.38 TO 81.68

Qoo QUANTI TY/ AMOUNT - === - = mmsmcomemao o - >
ITEM GRP UNIT PRICE UNIT PLANNED REVI SED CURRENT ESTI MATE ~ NEW TOTAL TO DATE
078  TEMPORARY PAVEMENT MARKI NG- LONG DURATI ON
01 $.8000 L.F. 0. 00 19, 772. 00 19, 772. 00
$0. 00 $15, 817. 60 $15, 817. 60
02 6, 945. 00 0. 00
$5. 556. 00 $0. 00
03 6, 945. 00 0. 00
$5. 556. 00 $0. 00
04 5, 435. 00 915. 00 915. 00
$4. 348. 00 $732. 00 $732. 00
05 5, 435. 00 1, 235. 00 1, 235. 00
$4. 348. 00 $988. 00 $988. 00
| TEM TOTALS (  88.54% OF PLANNED) 24, 760. 00 21, 922. 00 21, 922. 00
$19. 808. 00 $17.537. 60 $17. 537. 60
079  SEQUENTI AL ARROW SI GN
01 $2.0000 HR 2,910. 00 171. 00 2,782.00
$5. 820. 00 $342. 00 $5. 564. 00
| TEM TOTALS (  95.60% OF PLANNED) 2,910. 00 171. 00 2, 782.00
$5. 820. 00 $342. 00 $5. 564. 00
080 PORTABLE CHANGEABLE MESSAGE S| GN
01 $.7500 HR 13, 200. 00 958. 00 11, 227. 00
$9. 900. 00 $718. 50 $8. 420. 25
| TEM TOTALS (  85.05% OF PLANNED) 13, 200. 00 958. 00 11, 227. 00
$9. 900. 00 $718. 50 $8. 420. 25

081 OTHER TEMPORARY TRAFFI C CONTRCL
01 $75, 000. 0000 L.S. $37, 500. 00 $1, 861. 23 $32, 738. 80



HWY- RAKD300C- PE STATE OF WASHI NGTON DATE: 10/ 16/ 20

DEPARTMENT OF TRANSPORTATI ON TI ME: 13:52:33
LEDCGER PRE- ESTI VATE REPORT PACE: 8
CONTRACT 00- 9385 DI STRICT 5 PROJECT ENG NEER JERRY WOOD
ESTI MATE 22 WORK DONE TO 10- 05- 2020

DAYS CHARGED PRI OR THI S ESTI MATE: 209.0
PRQIECT DESCRI PTI ON CLEANI NG PAI NTI NG METAL SURGACES ON BRI D
SR 090 MP 79.38 TO 81.68

-------------------- QUANTI TY/ AMOUNT - === - = mmsmcomemao o -
ITEM GRP UNIT PRICE UNIT PLANNED REVI SED CURRENT ESTI MATE  NEW TOTAL TO DATE

081 OTHER TEMPORARY TRAFFI C CONTRCL

02 $75, 000. 0000 L. S. $9, 375. 00 $363. 27 $8, 286. 74
03 $9, 375. 00 $363. 26 $8, 286. 73
04 $9, 375. 00 $363. 27 $8, 286. 74
05 $9, 375. 00 $363. 26 $8, 286. 73
MAJOR | TEM TOTALS (  87.85% OF PLANNED) $75,000.00 $3,314.29 $65, 885. 74

082 OTHER TRAFFI C CONTROL LABCR

01 $135. 0000 HR 3, 300. 00 4,470. 50
$445, 500. 00 $603 517.50

02 825. 00 ,479. 50
$111, 375. 00 $199 732.50

03 825. 00 1,479.00
$111, 375. 00 $199 665. 00

04 825. 00 135. 00 411. 00
$111, 375. 00 $18, 225. 00 $55, 485. 00

05 825. 00 135. 00 410. 50
$111, 375. 00 $18, 225. 00 $55, 417. 50

MAJOR | TEM TOTALS ( 125.01% OF PLANNED) 6, 600. 00 270. 00 , 250. 50
$891, 000. 00 $36, 450. 00 $1, 113 817.50

086 ROADWAY SURVEYI NG

01 $200, 000. 0000 L.S. $100, 000. 00 $4,901. 20 $90, 799. 90
02 $25, 000. 00 $25, 000. 00
03 $25, 000. 00 $25, 000. 00

04 $25, 000. 00 $25, 000. 00



HWY- RAKD300C- PE STATE OF WASHI NGTON DATE: 10/ 16/ 20

DEPARTMENT OF TRANSPORTATI ON TI ME: 13:52:33
LEDCGER PRE- ESTI VATE REPORT PACE: 9
CONTRACT 00- 9385 DI STRICT 5 PROJECT ENG NEER JERRY WOOD
ESTI MATE 22 WORK DONE TO 10- 05- 2020

DAYS CHARGED PRI OR THI S ESTI MATE: 209.0
PRQIECT DESCRI PTI ON CLEANI NG PAI NTI NG METAL SURGACES ON BRI D
SR 090 MP 79.38 TO 81.68

Qoo QUANTI TY/ AMOUNT - === - = mmsmcomemao o - >
ITEM GRP UNIT PRICE UNIT PLANNED REVI SED CURRENT ESTI MATE ~ NEW TOTAL TO DATE
086  ROADWAY SURVEYI NG
05 $200, 000. 0000 L. S. $25, 000. 00 $25, 000. 00
MAJOR | TEM TOTALS (  95.40% OF PLANNED) $200, 000. 00 $4, 901. 20 $190, 799. 90
087 TRAINING
01 $2.0000 HR 11, 000. 00 755. 00 3, 290. 50
$22. 000. 00 $1, 510. 00 $6. 581. 00
| TEM TOTALS (  29.91% OF PLANNED) 11, 000. 00 755. 00 3, 290. 50
$22. 000. 00 $1, 510. 00 $6. 581. 00
090 M NOR CHANGE
oY, $1.0000- CALC $0. 00 $4, 256. 00 $4, 256. 00
01 $1. 00- $18, 065. 42
CREDIT |TEM TOTALS (2, 142. 00% OF PLANNED) $1. 00- $4, 256. 00 $22, 321. 42
100  CO 8- BR 90/ 134N- HEAT STRAI GHTENI NG
04 $16, 975. 0000 L. S. $16, 975. 00 $16, 975. 00 $16, 975. 00
ADDED | TEM TOTALS $16, 975. 00 $16, 975. 00 $16, 975. 00
110  CO 19- EARTHWORK EQUI TABLE ADJUSTMENT
05 $2, 000. 0000 L.S. $2, 000. 00 $2, 000. 00 $2, 000. 00
ADDED | TEM TOTALS $2, 000. 00 $2, 000. 00 $2, 000. 00
117  CO 12- PCCP
01 $128.0000 C.Y. 419. 00 312. 46 312. 46
$53, 632. 00 $39, 994. 88 $39, 994. 88
ADDED | TEM TOTALS 419. 00 312. 46 312. 46



HWY- RAKD300C- PE STATE OF WASHI NGTON DATE: 10/ 16/ 20

DEPARTMENT OF TRANSPORTATI ON TI ME: 13:52:33
LEDCGER PRE- ESTI VATE REPORT PAGE: 10
CONTRACT 00- 9385 DI STRICT 5 PROJECT ENG NEER JERRY WOOD
ESTI MATE 22 WORK DONE TO 10- 05- 2020

DAYS CHARGED PRI OR THI S ESTI MATE: 209.0
PRQIECT DESCRI PTI ON CLEANI NG PAI NTI NG METAL SURGACES ON BRI D
SR 090 MP 79.38 TO 81.68

et QUANTI TY/ AMOUNT - - - < - < <o e e e e oo >
ITEM GRP UNIT PRICE UNIT PLANNED REVI SED CURRENT ESTI MATE  NEW TOTAL TO DATE
121 CO 18- WEI GH | N MOTI ON- REPL ACENENT
01 $75, 245. 0000 L.S. $75, 245. 00 $75, 245. 00 $75, 245. 00
MAJ/ ADD | TEM TOTALS $75, 245. 00 $75. 245. 00 $75. 245. 00
PLANNEDY REVI SED TOTAL. . oo oo $15. 794, 504, 21
PRE- ESTI MATE GROSS AMOUNT. . . oo oo T $1, 474, 453, 58
NEW CONTRACT TOTAL-TO DATE. . .o oo oo o $14, 556, 064, 22
PERCENT COMPLETE THI'S ESTI MATE (LESS UNPLACED MOH) ORI GI NAL 9.96 %
TOTAL PERCENT COVPLETE  (LESS UNPLACED MOH) 98.34 %
TOTAL PERCENT COVPLETE (1 NCLUDI NG MOH) 98.34 %
TOTAL PERCENT COVPLETE  (LESS UNPLACED MOH) REVI SED 92.16 %

ORI G NAL BID PRI CE $14, 801, 298. 50



HWY- RAKD300C- PE STATE OF WASHI NGTON DATE: 10/ 16/ 20

DEPARTMENT OF TRANSPORTATI ON TI ME: 13:52:33
LEDCGER PRE- ESTI VATE REPORT PACGE: 11
CONTRACT 00- 9385 DI STRICT 5 PROJECT ENG NEER JERRY WOOD
ESTI MATE 22 WORK DONE TO 10- 05- 2020

DAYS CHARGED PRI OR THI S ESTI MATE: 209.0
PRQIECT DESCRI PTI ON CLEANI NG PAI NTI NG METAL SURGACES ON BRI D
SR 090 MP 79.38 TO 81.68
DEFERRED LEDGER ENTRI ES

ESTI MATED
ENTRY |ITEM GRP WORK DATE DESCRI PTI ON QrY/ AMT

THERE ARE NO DEFERRED | TEMS FOR THI S ESTI MATE.

THERE ARE NO | TEMS PENDI NG CHANGE ORDER (800-).

DEDUCTI ONS TO BE TAKEN:
LI QUI DATED DANMAGES
RAI LROAD FLAGG NG

---------------------------------------- M SC. DEDUCTI ONS

JERRY WOCD DATE M SC. DED. REASON:
PROIECT ENG NEER

REPORT STATUS: COWPLETE



